

VIRGINIA-HIGHLAND WATER MAIN REPLACEMENT PROJECT
2-Week Look-Ahead Work Schedule
7/24/06 - 8/4/06

| Street | Start Date | End Date | Activity |
|---|------------------------------|-----------------------------|---|
| Brookridge Drive (Los Angeles to Elkmont) | 7/26 | 7/27 | Trench Patching |
| Crestridge Drive | 7/24 7/27 7/28 7/28 | 7/26 7/27 8/3 7/31 | Pipe Installation Testing and Flushing Chlorination and Disinfection Trench Patching |
| Glen Arden Way | 7/24 | 7/24 | Cut and Cap Services |
| Los Angeles Avenue | 7/24 | 7/24 | Cut and Cap Services |
| Elkmont Drive | 7/27 | 8/4 | Pipe Installation |
| Northview Avenue | 7/24 | 7/26 | Service Transfers |
| Courtenay Drive (N. Highland to Amsterdam) | 7/24 | 7/26 | Service Transfers |
| Drewry Street (Barnett to Ponce) | 7/24 | 8/4 | Pipe Installation |
| Wayne Avenue | 7/24 | 7/28 | Chlorination and Disinfection |
| Maryland Avenue | 7/24 | 7/28 | Chlorination and Disinfection |
| Greenland Drive | 7/24 | 7/28 | Chlorination and Disinfection |
| Middlesex Avenue | 7/24 7/24 | 7/24 7/31 | Testing and Flushing Chlorination and Disinfection |

| | | | |
|--------------------------|--------------|--------------|--|
| Yorkshire Road | 7/24 | 8/1 | Paving |
| Vance Avenue | 7/24 | 7/28 | Chlorination and Disinfection |
| Hillpine Drive | 7/24 7/24 | 7/25 7/28 | Trench Patching Chlorination and Disinfection |
| Clemont Drive | 7/24 7/24 | 7/24 8/3 | Trench Milling Pipe Installation |
| San Antonio Drive | 7/24 | 7/31 | Pipe Installation |
| Rupley Drive | 7/31 8/1 | 7/31 8/4 | Trench Milling Pipe Installation |

** This schedule is subject to change without notice*