

Virginia-Highland Water Main Replacement Project

2-Week Look-Ahead Work Schedule

10/9/06 - 10/20/06

| Street | Start Date | End Date | Activity |
|----------------------------------------------|------------|----------|-------------------------------|
| Park Drive (west) | 11-Oct | 13-Oct | Trench Milling |
| Monroe Circle | 10-Oct | 10-Oct | Trench Patching |
| St. Louis Place | 9-Oct | 9-Oct | Testing and Flushing |
| Amsterdam Avenue | 9-Oct | 11-Oct | Trench Patching |
| Monroe Drive (Westminister to Dutch Valley) | 9-Oct | 12-Oct | Pipe Installation |
| Monroe Drive (Dutch Valley to Amsterdam) | 13-Oct | 20-Oct | Pipe Installation |
| Avalon Trace | 17-Oct | 17-Oct | Service Transfers |
| | 17-Oct | 17-Oct | Cut and Cap Services |
| McLynn Avenue | 12-Oct | 13-Oct | Trench Patching |
| | 16-Oct | 16-Oct | Cut and Cap Services |
| Lanier Boulevard (University to Morningside) | 9-Oct | 9-Oct | Service Transfers |
| | 9-Oct | 9-Oct | Cut and Cap Services |
| Lanier Boulevard (Amsterdam to Virginia) | 9-Oct | 9-Oct | Testing and Flushing |
| | 12-Oct | 18-Oct | Trench Patching |
| Morningside Drive | 10-Oct | 11-Oct | Service Transfers |
| | 11-Oct | 11-Oct | Cut and Cap Services |
| Virginia Avenue | 9-Oct | 10-Oct | Chlorination and Disinfection |
| | 17-Oct | 20-Oct | Service Transfers |
| Rosedale Road (north) | 9-Oct | 10-Oct | Chlorination and Disinfection |
| Rosedale Road (south) | 9-Oct | 10-Oct | Chlorination and Disinfection |
| Orme Circle (west) | 16-Oct | 20-Oct | Pipe Installation |
| Kentucky Avenue | 9-Oct | 9-Oct | Trench Milling |
| | 9-Oct | 13-Oct | Pipe Installation |
| | 13-Oct | 13-Oct | Testing and Flushing |
| | 19-Oct | 20-Oct | Trench Patching |
| Los Angeles Avenue (east) | 9-Oct | 10-Oct | Trench Milling |

| | | | |
|-----------------------------------------------|--------|--------|-------------------------------|
| North Virginia Avenue | 9-Oct | 10-Oct | Chlorination and Disinfection |
| Hudson Drive | 9-Oct | 10-Oct | Chlorination and Disinfection |
| Cresthill Avenue | 9-Oct | 16-Oct | Replace Brick |
| Cooledge Avenue | 9-Oct | 10-Oct | Pipe Installation |
| | 10-Oct | 10-Oct | Testing and Flushing |
| | 17-Oct | 20-Oct | Replace Brick |
| Worcester Drive | 11-Oct | 13-Oct | Pipe Installation |
| | 13-Oct | 13-Oct | Testing and Flushing |
| Middlesex Avenue | 9-Oct | 9-Oct | Paving |
| San Antonio Drive | 10-Oct | 10-Oct | Paving |
| Northview Drive | 9-Oct | 11-Oct | Road Milling |
| | 11-Oct | 16-Oct | Paving |
| Highland Terrace | 11-Oct | 12-Oct | Road Milling |
| | 17-Oct | 17-Oct | Paving |
| Glen Arden Way | 13-Oct | 13-Oct | Road Milling |
| | 18-Oct | 18-Oct | Paving |
| Hillpine Drive | 11-Oct | 16-Oct | Paving |
| Maryland Avenue | 18-Oct | 18-Oct | Road Milling |
| | 20-Oct | 20-Oct | Paving |
| Vance Avenue | 19-Oct | 19-Oct | Road Milling |
| | 20-Oct | 20-Oct | Paving |
| Greenwood Avenue (west of Ponce Place) | 9-Oct | 9-Oct | Trench Patching |