

Sewer Rehabilitation Schedule*

WEEK OF 4/17/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
17-Apr-06	769	VEDADO WAY	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
18-Apr-06	1002	VIRGINIA AV	MLPR	<i>MLPR - Main Line Point Repair</i>
20-Apr-06	743	VIRGINIA AV	MLPR	<i>OC - Open Cut</i>
17-Apr-06		DUTCH VALLEY	MLPR	<i>PB - Pipe Bursting</i>
18-Apr-06		GLEN ARDEN	MLPR	
19-Apr-06		THOMAS DR	MLPR	
17-Apr-06	1640	WESSYNGTON	CIPP	
17-Apr-06	1640	WESSYNGTON	CIPP	
18-Apr-06	1675	THOMAS DR	CIPP	
18-Apr-06	1675	WILDWOOD R	CIPP	
19-Apr-06	40	MOURY AVE	CIPP	
19-Apr-06	40	MOURY AVE	CIPP	
20-Apr-06	180	HARRIET ST	CIPP	
21-Apr-06	2330	SPRINGDALE RD	CIPP	
17-Apr-06	1171	LANIER BLVD	PB	
17-Apr-06	1150	LANIER BLVD	PB	
17-Apr-06	1117	LANIER BLVD	PB	
03-Apr-06	678	PARK DR	OC	
10-Apr-06	405	LOOKOUT PL	OC	
13-Apr-06	0	GOLF VIEW	OC	

*This schedule is subject to change without notice.