

Sewer Rehabilitation Schedule*

WEEK OF 5/1/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
01-May-06	1417	DUTCH VALLEY	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
02-May-06	2239	THOMAS DR	MLPR	<i>MLPR - Main Line Point Repair</i>
01-May-06	3054	ARDEN RD	MLPR	<i>OC - Open Cut</i>
01-May-06	3105	MARNE DR	MLPR	<i>PB - Pipe Bursting</i>
02-May-06	3090	ARDEN RD	MLPR	
03-May-06	3089	MARNE DR	MLPR	
04-May-06	777	HILLPINE DR	MLPR	
05-May-06	747	SAN ANTONIO	MLPR	
01-May-06	1198	LANIER BLVD	PB	
01-May-06	353	9TH ST NE	PB	
01-May-06	265	9TH ST NE	PB	
25-Apr-06	1083	AMSTERDAM AVE	OC	
24-Apr-06	837	MONROE CI	OC	
24-Apr-06	GARDEN HILLS ELE	SHERIDAN DR	OC	

*This schedule is subject to change without notice.