

Sewer Rehabilitation Schedule*

WEEK OF 5/22/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
22-May-06	2664	ROSEMARY ST	CIPP	<i>CIPP - Cured-in-place Pipe Lining</i>
23-May-06	2300	THOMAS RD	CIPP	<i>MLPR - Main Line Point Repair</i>
24-May-06	710	VIRGINIA A	CIPP	<i>OC - Open Cut</i>
22-May-06	371	BUCKHEAD	CIPP	<i>PB - Pipe Bursting</i>
22-May-06	795	BROOKRIDGE	CIPP	
23-May-06	774	CLEMAONT	CIPP	
23-May-06	290	8TH ST NE	CIPP	
24-May-06	1364	NORTHVIEW	CIPP	
25-May-06	1410	WAYNE AVE	CIPP	
25-May-06	1406	NORTHVIEW	CIPP	
25-May-06	1351	BERWICK AV	CIPP	
22-May-06	1371	N HIGHLAND	PB	
22-May-06	991	N HIGHLAND	PB	
22-May-06	1023	N HIGHLAND	PB	
10-May-06	847	ROSEDALE RD	OC	
25-May-06	926	HIGHLAND TER	OC	
22-May-06	1048	AMSTERDAM	OC	

*This schedule is subject to change without notice.