

Sewer Rehabilitation Schedule*

WEEK OF 5/29/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
30-May-06		VIRGINIA	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
30-May-06		N HIGHLAND AVE	MLPR	<i>MLPR - Main Line Point Repair</i>
30-May-06		COURTENAY	MLPR	<i>OC - Open Cut</i>
30-May-06	2553	FOREST	CIPP	<i>PB - Pipe Bursting</i>
01-Jun-06	1325	Lanier Blvd	CIPP	
02-Jun-06	3063	MARNE DR	CIPP	
30-May-06	795	BROOKRIDGE	CIPP	
30-May-06	875	GLEN ARDEN	CIPP	
31-May-06	371	BUCKHEAD AVE	CIPP	
31-May-06	801	BROOKRIDGE	CIPP	
01-Jun-06	1033	REEDER CI	CIPP	
01-Jun-06	1033	REEDER CI	CIPP	
01-Jun-06		AMSTERDAM	CIPP	
02-Jun-06	648	CUMBERLAND	CIPP	
02-Jun-06	1072	CUMBERLAND	CIPP	
25-May-06	926	HIGHLAND TER	OC	
31-May-06	926	HIGHLAND TER	OC	
10-May-06	1048	AMSTERDAM AVE	OC	

*This schedule is subject to change without notice.