

Sewer Rehabilitation Schedule*

WEEK OF 5/8/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
08-May-06	1417	DUTCH VALLEY RD	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
08-May-06	749	CREST RIDGE	MLPR	<i>MLPR - Main Line Point Repair</i>
09-May-06	3054	ARDEN RD	MLPR	<i>OC - Open Cut</i>
10-May-06	3054	ARDEN RD	MLPR	<i>PB - Pipe Bursting</i>
11-May-06	3090	ARDEN RD	MLPR	
12-May-06	3089	MARNE DR	MLPR	
08-May-06	265	9TH ST NE	PB	
08-May-06	1162	N HIGHLAND	PB	
08-May-06	125	DOLLAR MILL	PB	
25-Apr-06	1083	AMSTERDAM	OC	
10-May-06	1059	AMSTERDAM	OC	
24-Apr-06	837	MONROE CI	OC	
10-May-06	542	SEAL PL	OC	
24-Apr-06	SCHOOL	GARDEN HILLS ELEMENTARY	OC	
10-May-06	847	ROSEDALE RD	OC	

**This schedule is subject to change without notice.*