

Sewer Rehabilitation Schedule*

WEEK OF 6/19/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
19-Jun-06	1024	VIRGINIA A	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
19-Jun-06	1440	DUTCH VALLEY	MLPR	<i>MLPR - Main Line Point Repair</i>
19-Jun-06	935	DEAN RD	CIPP	<i>OC - Open Cut</i>
19-Jun-06	894	HOWELL MILL	CIPP	<i>PB - Pipe Bursting</i>
20-Jun-06	976	DEAN RD	CIPP	
20-Jun-06	946	DEAN RD	CIPP	
20-Jun-06	899	DEAN RD	CIPP	
20-Jun-06	922	DEAN RD	CIPP	
21-Jun-06	2358	HOWELL MILL	CIPP	
21-Jun-06	2418	HOWELL MILL	CIPP	
21-Jun-06	2380	HOWELL MILL	CIPP	
22-Jun-06	847	WESLEY	CIPP	
20-Jun-06	2605	PAUL AVE.	CIPP	
21-Jun-06	2480	EDWARDS AVE	CIPP	
21-Jun-06	2528	FORREST PL	CIPP	
22-Jun-06	732	HILLPINE DR	CIPP	
22-Jun-06	807	COURTENAY DR	CIPP	
22-Jun-06	1326	WAYNE AVE	CIPP	
23-Jun-06	1428	LANIER PL	CIPP	
23-Jun-06	1323	N MORNINGSIDE	CIPP	
24-Jun-06	808	BROOKRIDGE	CIPP	
24-Jun-06	1121	LOS ANGELES	CIPP	
12-Jun-06	1123	VIRGINIA AVE	OC	
14-Jun-06	1048	AMSTERDAM AVE	OC	

*This schedule is subject to change without notice.