

Sewer Rehabilitation Schedule*

WEEK OF 6/26/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
26-Jun-06		PARROT AVE	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
26-Jun-06	3105	MARNE DR	MLPR	<i>MLPR - Main Line Point Repair</i>
26-Jun-06	879	COURTENAY	MLPR	<i>OC - Open Cut</i>
29-Jun-06	3216	GLEN ARDEN DR	MLPR	<i>PB - Pipe Bursting</i>
30-Jun-06	3159	DUTCH VALLEY	MLPR	
26-Jun-06	1440	DUTCH VALLEY	MLPR	
26-Jun-06	1999	MLK, JR	CIPP	
26-Jun-06	870	WESLEY DR	CIPP	
26-Jun-06	847	WESLEY DR	CIPP	
27-Jun-06	1511	JONESBORO RD	CIPP	
27-Jun-06	1481	JONESBORO RD	CIPP	
28-Jun-06	1330	N HIGHLAND AVE	CIPP	
28-Jun-06	1337	N HIGHLAND AVE	CIPP	
29-Jun-06	956	ROSEDALE RD	CIPP	
29-Jun-06	842	N HIGHLAND AVE	CIPP	
30-Jun-06	1056	N HIGHLAND AVE	CIPP	
30-Jun-06	1023	LANIER BLVD	CIPP	
26-Jun-06	732	HILLPINE DR	CIPP	
26-Jun-06	807	COURTENAY	CIPP	
26-Jun-06	1326	WAYNE AVE	CIPP	
27-Jun-06	1428	LANIER PL	CIPP	
27-Jun-06	1323	N MORNINGSIDE	CIPP	
28-Jun-06	808	BROOKRIDGE	CIPP	
28-Jun-06	1121	LOS ANGELES AVW	CIPP	
26-Jun-06	3126	ARDEN RD	OC	

*This schedule is subject to change without notice.