

Sewer Rehabilitation Schedule*

WEEK OF 6/5/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
05-Jun-06	657	YORKSHIRE	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
05-Jun-06	1445	MONROE DR	MLPR	<i>MLPR - Main Line Point Repair</i>
06-Jun-06	1330	N HIGHLAND	MLPR	<i>OC - Open Cut</i>
06-Jun-06	1337	N HIGHLAND	MLPR	<i>PB - Pipe Bursting</i>
07-Jun-06	3216	GLEN ARDEN	MLPR	
08-Jun-06	3159	MARNE-DR-N	MLPR	
05-Jun-06	301	10TH ST NE	CIPP	
06-Jun-06	1350	LANIER BV	CIPP	
05-Jun-06	2146	MAIN ST	CIPP	
05-Jun-06	2161	MAIN ST.	CIPP	
05-Jun-06	2130	MAIN ST.	CIPP	
05-Jun-06	2161	MAIN ST	CIPP	
06-Jun-06	2216	MAIN ST.	CIPP	
06-Jun-06	2216	MAIN ST	CIPP	
06-Jun-06	2179	MAIN ST	CIPP	
06-Jun-06	2152	MAIN ST	CIPP	
07-Jun-06	2675	GEORGE ST.	CIPP	
07-Jun-06	2196	GEORGE ST.	CIPP	
07-Jun-06	2675	GEORGE ST.	CIPP	
07-Jun-06	2698	GEORGE ST.	CIPP	
08-Jun-06	2548	SPINK ST.	CIPP	
08-Jun-06	2174	SPINK ST.	CIPP	
08-Jun-06	2171	EDWARDS AV	CIPP	
05-Jun-06	1048	AMSTERDAM	OC	
31-May-06	959	HIGHLAND T	OC	

*This schedule is subject to change without notice.