

## Sewer Rehabilitation Schedule\*

### WEEK OF 7/10/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
10-Jul-06	3216	GLEN ARDEN	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
10-Jul-06	481	CHATEAU	MLPR	<i>MLPR - Main Line Point Repair</i>
10-Jul-06	636	VIRGINIA	MLPR	<i>OC - Open Cut</i>
10-Jul-06	1073	REEDER CIR	MLPR	<i>PB - Pipe Bursting</i>
12-Jul-06	3159	MARNE-DR-N	MLPR	
10-Jul-06	380	GLEN ARDEN	CIPP	
10-Jul-06	906	MONROE DR	CIPP	
11-Jul-06	1312	MONROE DR	CIPP	
11-Jul-06	1312	MONROE DR	CIPP	
12-Jul-06	657	YORKSHIRE	CIPP	
12-Jul-06	1483	YORKSHIRE	CIPP	
12-Jul-06	1445	YORKSHIRE	CIPP	
13-Jul-06	135	BAKERS FER	CIPP	
10-Jul-06	359	GLEN ARDEN	CIPP	
10-Jul-06	359	GLEN ARDEN	CIPP	
10-Jul-06	359	GLEN ARDEN	CIPP	
11-Jul-06	3054	ARDEN RD	CIPP	
11-Jul-06	3038	ARDEN RD	CIPP	
12-Jul-06	3200	ARDEN RD	CIPP	
12-Jul-06	3215	GLEN ARDEN	CIPP	
13-Jul-06	3131	MARNE DR	CIPP	
13-Jul-06	375	GLEN ARDEN	CIPP	
10-Jul-06	1045	HUDSON DR	PB	
26-Jun-06	3126	ARDEN RD	OC	

\*This schedule is subject to change without notice.