

Sewer Rehabilitation Schedule*

WEEK OF 7/3/2006

Start Date	Nearest Address	Street	Sewer Rehab Method	Legend:
05-Jul-06		PARROT AVE	MLPR	<i>CIPP - Cured-in-place Pipe Lining</i>
05-Jul-06	481	CHATEAU CT	MLPR	<i>MLPR - Main Line Point Repair</i>
05-Jul-06	879	COURTENAY DR	MLPR	<i>OC - Open Cut</i>
05-Jul-06	636	VIRGINIA AVE	MLPR	<i>PB - Pipe Bursting</i>
05-Jul-06	1073	REEDER CIR	MLPR	
05-Jul-06	27	BISBEE AV	MLPR	
05-Jul-06	1440	DUTCH VALLEY	MLPR	
05-Jul-06	1016	DEAN RD	CIPP	
06-Jul-06	1242	N HIGHLAND AVE	CIPP	
07-Jul-06	1002	BELLEVUE DR	CIPP	
07-Jul-06	1096	ROSEWOOD DR	CIPP	
07-Jul-06	1095	ROSEWOOD DR	CIPP	
05-Jul-06	1201	MONROE DR	CIPP	
05-Jul-06	1101	UNIVERSITY AVE	CIPP	
05-Jul-06	1270	N MORNINGSIDE	CIPP	
06-Jul-06	1395	N HIGHLAND AVE	CIPP	
06-Jul-06	633	AMSTERDAM AVE	CIPP	
07-Jul-06	906	MONROE DR	CIPP	
06-Jul-06	525	CHATEAU DR	CIPP	
06-Jul-06	463	CHATEAU DR	CIPP	
06-Jul-06	433	CHATEAU DR	CIPP	
07-Jul-06	3211	MARNE DR	CIPP	
07-Jul-06	3089	MARNE DR	CIPP	
07-Jul-06	3100	MARNE DR	CIPP	
07-Jul-06	3175	VERDUN DR	CIPP	
12-Jun-06	1123	VIRGINIA AVE	OC	
26-Jun-06	3126	ARDEN RD	OC	

*This schedule is subject to change without notice.