

Virginia-Highland Water Main Replacement Project

2-Week Look-Ahead Work Schedule

10/25/06 - 11/8/06

Street	Start Date	End Date	Activity
Monroe Circle	26-Oct	1-Nov	Chlorination and Disinfection
	6-Nov	6-Nov	Service Transfers
Amsterdam Avenue	26-Oct	1-Nov	Chlorination and Disinfection
Monroe Drive (Piedmont to Westminster)	26-Oct	26-Oct	Testing and Flushing
Monroe Drive (Westminster to Dutch Valley)	26-Oct	26-Oct	Testing and Flushing
Monroe Drive (Dutch Valley to Amsterdam)	26-Oct	26-Oct	Pipe Installation
	26-Oct	26-Oct	Testing and Flushing
Monroe Drive (Amsterdam to Park)	26-Oct	3-Nov	Pipe Installation
Monroe Drive (Park to 10th)	6-Nov	8-Nov	Pipe Installation
Vance Avenue	6-Nov	6-Nov	Street Paving
Brookridge Avenue	25-Oct	27-Oct	Street Milling
	7-Nov	8-Nov	Street Paving
Highland Terrace	30-Oct	1-Nov	Street Paving
Glen Arden Way	2-Nov	2-Nov	Street Paving
Crestridge Drive	30-Oct	31-Oct	Street Milling
Elkmont Drive	1-Nov	3-Nov	Street Milling
Clemont Drive	6-Nov	7-Nov	Street Milling
Park Drive (east)	8-Nov	8-Nov	Street Milling
Lanier Boulevard (Amsterdam to Virginia)	26-Oct	26-Oct	Testing and Flushing
Lanier Boulevard (north)	26-Oct	26-Oct	Testing and Flushing
Virginia Avenue	1-Nov	8-Nov	Service Transfers
Rosedale Road (north)	26-Oct	27-Oct	Service Transfers
Rosedale Road (south)	25-Oct	26-Oct	Service Transfers
Orme Circle (west)	30-Oct	30-Oct	Trench Milling
	30-Oct	7-Nov	Pipe Installation
Kentucky Avenue	25-Oct	25-Oct	Pipe Installation

	25-Oct	25-Oct	Testing and Flushing
Los Angeles Avenue (east)	25-Oct	3-Nov	Pipe Installation
	3-Nov	3-Nov	Testing and Flushing
Los Angeles Avenue (west)	3-Nov	3-Nov	Street Paving
Rosewood Drive	6-Nov	8-Nov	Pipe Installation
North Virginia Avenue	30-Oct	31-Oct	Service Transfers
Cresthill Avenue	27-Oct	31-Oct	Replace Brick
Cooledge Avenue	25-Oct	25-Oct	Testing and Flushing
	30-Oct	7-Nov	Replace Brick
Worcester Drive	26-Oct	30-Oct	Trench Milling
Lakeview Avenue (west of Ponce Place)	25-Oct	26-Oct	Chlorination and Disinfection
	30-Oct	31-Oct	Service Transfers
St. Charles Avenue (west of Ponce Place)	25-Oct	26-Oct	Chlorination and Disinfection
	27-Oct	27-Oct	Service Transfers
Greenwood Avenue (west of Ponce Place)	26-Oct	1-Nov	Chlorination and Disinfection