

Virginia-Highland Water Main Replacement Project

2-Week Look-Ahead Work Schedule

10/16/06 - 10/27/06

Street	Start Date	End Date	Activity
Monroe Circle	16-Oct	17-Oct	Chlorination and Disinfection
	24-Oct	24-Oct	Service Transfers
Amsterdam Avenue	16-Oct	17-Oct	Chlorination and Disinfection
Monroe Drive (Dutch Valley to Amsterdam)	16-Oct	27-Oct	Pipe Installation
Maryland Avenue	18-Oct	18-Oct	Street Milling
	20-Oct	20-Oct	Paving
Vance Avenue	19-Oct	19-Oct	Street Milling
	20-Oct	20-Oct	Paving
Brookridge Drive	20-Oct	24-Oct	Street Milling
Crestridge Drive	25-Oct	26-Oct	Street Milling
Elkmont Drive	27-Oct	27-Oct	Street Milling
Los Angeles Avenue	16-Oct	17-Oct	Street Milling
	19-Oct	19-Oct	Paving
McLynn Avenue	16-Oct	16-Oct	Cut and Cap Services
Lanier Boulevard (Amsterdam to Virginia)	16-Oct	10./18	Trench Patching
Lanier Boulevard (north)	16-Oct	17-Oct	Pipe Installation
	17-Oct	17-Oct	Testing and Flushing
Virginia Avenue	17-Oct	23-Oct	Service Transfers
	24-Oct	25-Oct	Cut and Cap Services
Rosedale Road (north)	24-Oct	25-Oct	Chlorination and Disinfection
Orme Circle (west)	26-Oct	27-Oct	Pipe Installation
Orme Circle (east)	19-Oct	24-Oct	Chlorination and Disinfection
Elmwood Drive (east)	19-Oct	24-Oct	Chlorination and Disinfection
Todd Road	16-Oct	18-Oct	Cut and Cap Services
Adair Avenue (Barnett to Todd)	16-Oct	18-Oct	Cut and Cap Services
Adair Avenue (Barnett to Virginia Circle)	16-Oct	18-Oct	Cut and Cap Services

Adair Avenue (Todd to N. Highland)	16-Oct	18-Oct	Cut and Cap Services
Kentucky Avenue	16-Oct	20-Oct	Pipe Installation
	20-Oct	20-Oct	Testing and Flushing
Los Angeles Avenue (east)	18-Oct	27-Oct	Pipe Installation
	27-Oct	27-Oct	Testing and Flushing
Cresthill Avenue	16-Oct	19-Oct	Replace Brick
Cooledge Avenue	20-Oct	27-Oct	Replace Brick
Worcester Drive	23-Oct	25-Oct	Pipe Installation
	25-Oct	25-Oct	Testing and Flushing
Lakeview Avenue (west of Ponce Place)	16-Oct	17-Oct	Chlorination and Disinfection
	19-Oct	19-Oct	Service Transfers
St. Charles Avenue (west of Ponce Place)	16-Oct	17-Oct	Chlorination and Disinfection
	18-Oct	18-Oct	Service Transfers
Greenwood Avenue (west of Ponce Place)	16-Oct	17-Oct	Chlorination and Disinfection
	20-Oct	23-Oct	Service Transfers