

Virginia-Highland Water Main Replacement Project

2-Week Look-Ahead Work Schedule

10/2/06 - 10/13/06

Street	Start Date	End Date	Activity
Park Drive (west)	11-Oct	13-Oct	Trench Milling
Clemont Drive	2-Oct	2-Oct	Service Transfers
Todd Road	4-Oct	4-Oct	Cut and Cap Services
Amsterdam Avenue	2-Oct	2-Oct	Pipe Installation
Monroe Drive (Piedmont to Westminister)	2-Oct	5-Oct	Pipe Installation
Monroe Drive (Westminister to Dutch Valley)	6-Oct	12-Oct	Pipe Installation
Monroe Drive (Dutch Valley to Amsterdam)	13-Oct	13-Oct	Pipe Installation
Lakeview Avenue (west of Ponce Place)	3-Oct	3-Oct	Trench Patching
Avalon Trace	5-Oct	5-Oct	Service Transfers
	6-Oct	6-Oct	Cut and Cap Services
McLynn Avenue	4-Oct	4-Oct	Service Transfers
	5-Oct	5-Oct	Cut and Cap Services
Lanier Boulevard (University to Morningside)	2-Oct	2-Oct	Service Transfers
	3-Oct	3-Oct	Cut and Cap Services
Lanier Boulevard (Amsterdam to Virginia)	2-Oct	6-Oct	Pipe Installation
Morningside Drive	3-Oct	3-Oct	Service Transfers
	4-Oct	4-Oct	Cut and Cap Services
Virginia Avenue	2-Oct	3-Oct	Chlorination and Disinfection
	4-Oct	5-Oct	Service Transfers
Rosedale Road (north)	2-Oct	3-Oct	Chlorination and Disinfection
	2-Oct	6-Oct	Service Transfers
Rosedale Road (south)	2-Oct	3-Oct	Chlorination and Disinfection
	9-Oct	9-Oct	Service Transfers
North Virginia Avenue	2-Oct	3-Oct	Chlorination and Disinfection
	11-Oct	11-Oct	Service Transfers
Hudson Drive	2-Oct	3-Oct	Chlorination and Disinfection

	10-Oct	10-Oct	Service Transfers
Cresthill Avenue	2-Oct	2-Oct	Testing and Flushing
	9-Oct	13-Oct	Replace Brick
Cooledge Avenue	2-Oct	6-Oct	Trench Milling (Remove Brick)
	2-Oct	10-Oct	Pipe Installation
	10-Oct	10-Oct	Testing and Flushing
Briarcliff Place	4-Oct	6-Oct	Trench Patching
Adair Avenue (Barnett to Todd)	4-Oct	4-Oct	Cut and Cap Services
Adair Avenue (Barnett to Virginia Circle)	4-Oct	4-Oct	Cut and Cap Services
Adair Avenue (Todd to N. Highland)	2-Oct	3-Oct	Service Transfers
	4-Oct	4-Oct	Cut and Cap Services
Middlesex Avenue	4-Oct	4-Oct	Paving
San Antonio Drive	5-Oct	5-Oct	Paving
Courtenay Drive	2-Oct	3-Oct	Road Milling
	6-Oct	10-Oct	Paving
Northview Drive	4-Oct	6-Oct	Road Milling
	11-Oct	13-Oct	Paving
Highland Terrace	11-Oct	12-Oct	Road Milling
Glen Arden Way	13-Oct	13-Oct	Road Milling
Hillpine Drive	9-Oct	10-Oct	Road Milling
	11-Oct	13-Oct	Paving
Greenwood Avenue (west of Ponce Place)	3-Oct	3-Oct	Trench Patching